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EXECUTIVE SUMMARY

The Main Street Traffic Claming and Streetscaping Study was initiated in Spring
1999 in response to the community’s concerns regarding pedestrian and bicyclist
safety; traffic speed, volume and congestion; and traffic cutting through on local
streets within the study area. The study was conducted by Delcan Corporation and
directed by an Advisory Committee made up of representatives from the community,
the City of Ottawa and the Region of Ottawa-Carleton (Region).

The study focused on the locations where problems or issues were identified and
existed. The goal was to address as many problem locations as possible with a plan
that was acceptable to both individual residents and the community as a whole. To
this end, the following objectives were established at the commencement of the
study:

e involve the public in all phases of the study;

e identify all the relevant issues and problems;

e quantify existing conditions, including the location and magnitude of the
problems, through supplementary data collection and analysis;

e identify and evaluate appropriate solutions to the problems; and

e develop a practical and effective staged implementation plan that will provide
solutions to the problems (without transferring the problems elsewhere) and will
maintain the necessary levels of vehicular accessibility for residences and
businesses located within the study area.

Accordingly, the public was involved throughout the study duration, as follows:

e Advisory Committee: Provided study direction and included representatives
from the entire study area.

e Focus Groups: Provided focussed comment and input. There were four focus
group meetings in total (one meeting with each group), made up of
representatives from the four quadrants of the study area.

e Public Open Houses: Provided comment and input at three key points during
the study.

e Public Walk-About: Provided an opportunity to informally discuss transportation
issues and to observe traffic conditions first-hand.
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o Staff and consultant availability: In addition to the above, Regional staff and
the Consultants were available throughout the duration of the study to answer
questions.

Approximately 50 transportation-related problems and issues were identified by the
community. (These are listed in Table 2: Transportation-Related Problems and
Issue Identification in Section 2.5). Following completion of this list, the problems
were verified, and where necessary, additional data was gathered.

A list of potential solutions to the problems and issues was developed and the
technical feasibility of each potential solution was subsequently assessed. Not all
solutions were found to be feasible and not all problems/issues had a solution. A
table of the measures was developed that listed the recommended measures to be
carried forward to implementation. This table forms the Recommended
Transportation Plan for Main Street and is the final product of the study.

Included in the Recommended Transportation Plan for Main Street are approximate
capital costs to implement each recommended measure, as well as a relative priority
rating defined as follows:

e Stage 1: Low cost and highly effective measures that can reasonably be
implemented within a 6-month timeframe.

e Stage 2: Medium to high cost measures requiring either additional data
collection, construction and/or funding approval.
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1 INTRODUCTION

Delcan Corporation was retained by the Region in Spring 1999 to conduct the Main
Street Transportation and Streetscaping Study. The purpose of the study was to
assess the flow of traffic, pedestrians and bicyclists on Main Street and to develop a
transportation and streetscaping plan to meet the following objectives:

e reduce the speed of traffic through traffic calming and streetscaping treatments;

e improve the pedestrian accessibility, safety and mobility through reduction of
conflicts with motor vehicle flow;

e improve the pedestrian environment by improving street appearance, reducing
traffic speed, and reducing pedestrian proximity to traffic; and

e improve the environment for on-road bicycling.

Diversion of traffic to other roadways, particularly local roadways, was not an option.

This report details all aspects of the study, including the process followed, the
recommended plan and its implementation strategy.

1.1 Study Area

The primary study area, located in the Ottawa East community, is Main Street from
Colonel By Drive to the Rideau River, as well as the adjacent neighbourhood
bounded by:

e Colonel By Drive on the west;

¢ Rideau River on the east;

e Colonel By Drive on the north; and

e Rideau River on the south (George Mcllraith Bridge).

The study area, as shown in Figure 1, was divided into four sub-areas to provide a
focus within which to discuss issues. The four sub-areas are:

e Area 1: Highway 417 —north of Highway 417;
e Area 2: Lees/Hawthorne — north of Oblate Ave and south of Highway 417;
e Area 3: West of Main — west of Main St and south of Oblate Ave; and
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e Area 4: East of Main — east of Main St and south of Oblate Ave.

1.2 Key Problems

There are several factors that influence the volume and characteristics of traffic
travelling on the roadways within the study area:

e Main Street has mixed residential-institutional land use adjacent to it;

e Main Street serves as a primary arterial route connecting the downtown area and
the southeast area of Ottawa;

e the proximity of the Mcllraith (Smyth Road) Bridge across the Rideau River and
Hawthorne Bridge across the Rideau Canal; and

e the proximity to Highway 417 (Queensway) interchanges with Nicholas Street
and Less Avenue.

These factors contribute to the following general problems that are described in
more detail in subsequent sections of this report:

e traffic speed on Main Street during the non-peak periods;

e congestion on Main Street during peak periods, particularly in the Hawthorne -
Lees section;

e noise and vibrations from traffic on Main Street;

e accidents on Main Street;

e narrow sidewalks on Main Street;

e the effects of all of the above on pedestrian and bicycle safety and on the quality
of life of area residents;

e pedestrian and traffic safety on Greenfield Avenue at Concord Street; and

e cut-through traffic on local streets such as Bower, Mason, McNaughton,
Springhurst, Concord, Hawthorne (east of Main), Evelyn and Mutchmor.
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1.3 Study Direction

The study was directed by an Advisory Committee comprising of representatives
from the following:

e the community;

o the City of Ottawa (Licensing, Transportation and Buildings Branch of the
Department of Engineering and Works);

e the Region of Ottawa-Carleton (Environment and Transportation Branch); and

e the consultant (Delcan Corporation).

All key decisions made during the course of the study, and all draft public
presentation material, were reviewed at the appropriate Advisory Committee
meetings (four) held during the course of the study.

1.4 Study Approach

The study was divided into the following five major activities. These were then
further divided into a number of specific tasks.

e Compilation and Review of Background Data and Materials;

e Data Analysis and Confirmation of Community Issues;

e Development and Public Consultation on Alternative Solutions;
e Selection and Refinement of a Recommended Solution; and

e Study Documentation and Approvals.

1.5 Public Consultation

To maximize community buy-in and acceptance of the final plan, significant effort
was made to involve the public in the on-going decision-making process. Community
member involvement in the Advisory Committee and the Focus Groups, as well as at
the Open Houses and the Walk-About, provided key input throughout the study.
Community members also assisted in some aspects of the data collection, and
played a major role in publicizing, to the community as a whole, both the open
houses and the study in general.
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1.5.1 Public Meetings
Three public Open Houses were held during this study:

e The first Open House was held on June 23, 1999. Its purpose was to inform the
public that the study was under way and to outline the purpose of the study. In
addition, the known transportation conditions within the study area were
presented and described and the public was asked to identify any other
transportation problems and issues. Possible generic solutions that may improve
the transportation conditions in the study area were also described as well as the
ensuing steps of the study. Approximately 150 people attended.

e The second Open House was held on December 01, 1999. Approximately 120
people attended. Its purpose was to present the preliminary draft plan of
measures to address the problems and issues that had been identified and
quantified (were possible). It was made clear that the draft plan was not final and
measures could be added, removed, or modified.

e The third Open House was held on April 19, 2000 and was attended by
approximately 50 people. At the Open House, the Draft Recommended
Transportation Plan was presented for comment and input from the public.

All three Open Houses were advertised through flyers distributed directly to study
area residences and businesses through a combination of volunteers, a commercial
distributor and City staff. The Open Houses were also advertised in the Ottawa
Citizen and the Mainstreeter — The Ottawa East Community Voice.

1.5.2 Focus Group Meetings

Focus Groups for each of the four sub-areas were formed. Each focus group was
composed of about ten community representatives, City staff, and the consultant.
Focus Group meetings, which were held at the Compilation and Review of
Background Materials stage of the study, were used as a forum to gather and
discuss the transportation problems and issues on a sub-area by sub-area basis. In
addition, tentative solutions to some of these problems were discussed. The four
Focus Group meetings were held on the following dates:

e Area 1: September 09, 1999;
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e Area 2: August 11, 1999;
e Area 3: September 08, 1999; and
e Area 4: August 17, 1999.

1.5.3 Walk-About

A two-hour walk-about of the study area took place on June 28, 1999 and had
approximately 25 participants. This session provided an opportunity for residents,
other community members, the Advisory Committee, municipal staff, and the
consultant to informally discuss transportation issues and to observe traffic
conditions first-hand.

The walk-about started at Legget Park (at the corner of Main Street and Clegg
Street) at 6:30 pm and proceeded through the study area. Residents were also
invited to join the walk-about en-route.
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2 EXISTING CONDITIONS

Existing data were used as much as possible to maximize the study resources
available for public consultation and plan development. The collection of new data
was limited to those locations that were considered necessary following the review
of the identified problems and the available data. As a result, data collection was not
fully comprehensive and gaps remain. For example, peak hour traffic volume counts
were not available for every block of every street in the study area. However,
sufficient data (either historical or new) were collected to provide the necessary
insights into existing conditions.

The following sections discuss the existing conditions from a technical perspective—
in other words, they represent physical or operational data. These data would be
typically interpreted as either ‘acceptable’ or ‘problematic’ through the use of
established standards, engineering principles or professional opinion. However, the
weight accorded to public input for this study demands that technical interpretation
be balanced with public perception and with the opinions of the study area residents
who are affected by the conditions described herein.

2.1 Roadway Classifications

The roads in the study area may be classified as follows with respect to jurisdiction:

e Provincial Roads: Highway 417 (controlled access highway).

e Regional Roads: Main Street, Greenfield Avenue, Hawthorne Ave (west of Main
Street), Lees Avenue.

¢ National Capital Commission Roads: Colonel By Drive.

e City Streets: the remaining roads in the study area.

2.2 Traffic Controls

Along the Main Street corrdior, traffic signals are currently located at Riverdale
Avenue, Clegg Street, Hazel Street, Oblate Avenue, Evelyn Street, Lees Avenue,
Hawthorne Avenue and Greenfield Avenue. Other measures used to control traffic in
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the study area include STOP signs, YIELD signs, ONE-WAY streets and turn
restrictions. Road classification and traffic control measures within the study area
are illustrated in Figure 2.

The existing volume-to-capacity (v/c) ratio of the most critical movement and the
associated level-of-service (LoS) for both the AM and PM peak hours at each
signalized intersection are provided in Table 1. The analysis indicates that all
intersections are currently operating at LoS D or better in both peak hours, and
therefore comply with the Region’s v/c guideline of 0.90.

Table 1: Existing LoS at Signalized Intersections

Intersection AM Peak Hour PM Peak Hour
V/C Ratio LoS V/C Ratio LoS

Main/Riverdale 0.52 A 0.85 D
Main/Clegg 0.71 C 0.78 C
Main/Hazel 0.71 C 0.71 C
Main/Oblate 0.73 C 0.71 C
Main/Evelyn 0.73 C 0.72 C
Main/Lees 0.60 A 0.51 A
Main/Hawthorne 0.74 C 0.76 C
Main/Greenfield 0.79 C 0.76 C

Note: Assumes 80-second cycle length; 1998 volumes

Following the most recent review of traffic on City streets in 1997, peak period turn
restrictions were introduced at several locations: Main/Lees, Concorde/Lees
Main/Springhurst, Rosemere/Springhurst, Main/McNaughton, Main/Bower, and
Main/Mason. The maijority of these turn-restrictions were implemented to reduce the
volume of cut-through traffic, while the one banning the movement from southbound
Main Street onto eastbound Lees Avenue was implemented to ease ftraffic
congestion at the intersection.
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2.3 Traffic Volumes and Speeds

Figure 3 illustrates the weekday morning and afternoon peak hour traffic volumes on
some study area streets. All traffic volume counts, representing either 1997 or 1998
observed conditions, were provided by the Region from their traffic count program.
Speed data gathered at during various periods over the past eight years were also
provided by the Region. These data were supplemented by additional speed
surveys conducted by area residents using a radar gun provided by the Region.

The peak hour volumes indicate that Main Street generally carries more volume in
the morning peak hour than the afternoon peak hour, and that the directional split is
slightly greater in the northbound direction than in the southbound direction during
both peaks.

Main Street has a posted speed limit of 50 km/h. The traffic speed data indicates
that average speeds on Main Street range between 60 and 65 km/h, and that the
85™M percentile speeds range between 69 and 73 km/h.

2.4 Collisions

Figure 3 also illustrates the intersection collision history along Main Street. It
highlights the number of collisions per location over a three year period from 1995 to
1997. The total number of collisions is characterised by the number involving
pedestrians and the number resulting in injuries. It is important to note that only
collisions that were reported to the police are shown. Several study area “hot spots”
include Main/Riverdale, Main/ St. Paul’s University, Main/Lees, Main/Hawthorne and
Colonel By/Clegg.
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2.5 List of Problems and Issues

The transportation-related problems and issues within the study area were identified
and updated throughout the course of the study. In collecting the data, it was
important to confirm, if possible, the identified problem/issue with existing data, or
where necessary, by carrying out further data collection. Table 2 was compiled with
input from the public via the Advisory Committee, the Focus Groups, the Walk-
About, the Open Houses and from City staff, Region staff and the Consultant. It is
important to note that the problems/issues listed in this table are those identified by
the community prior to being verified (or not) with actual data and in some cases
represent public opinion.

Table 2: Transportation-Related Problem/Issue Identification

No. |Problem or Issue

1 Main Street: Sidewalks adjacent to Main Street are perceived as unsafe due to proximity of
high speed traffic.

2 |Main Street: Pedestrians often splashed by vehicles as a result of narrow sidewalks and no
boulevard on Main Street.

3 |Main Street: Main Street hostile to cyclists due to high speed traffic and narrowness of
lanes.

4 |Main Street: Traffic volumes on Main Street are too high during peak hours.

5 |Main Street: Red light “running” is a chronic problem.

6 |Main Street: Pedestrian crossing of Main Street is dangerous. Residents on either side of
Main Street feel isolated from one another because of the barrier effect of Main Street.

7 |Main Street: High speeds on Main Street (difficult to get out of driveways and intersections,
unsafe for pedestrians and cyclists, increased number of collisions)

8 |Main Street at Riverdale Avenue: Vehicles on Main Street speed through intersection.

9 |Main Street: Parking on Main Street is problematic because most drivers do not realize that
parking is allowed during the off-peak

10 [Main Street at St. Paul’s University: Main Street is often blocked by southbound vehicles
turning left into St. Paul's and vehicles parked in the right hand lane. This creates a
potentially dangerous situation as impatient drivers have been observed driving erratically to

bypass the blockage.
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No. [Problem or Issue

11 [Main Street at St. Paul University: Children walking to Lady Evelyn School from the
Brantwood Park area are forced to use the sidewalks on Main Street in the winter. The
sidewalk through this section is quite narrow and pedestrians are very close to the traffic.

12 [Main Street at Beckwith Road: Sight lines for vehicles turning onto Main Street from
Beckwith Road are poor due to stone pillars.

13 [Main Street at Clegg Street: Vehicles turning left from Main Street onto Clegg Street
sometimes create conflicts for pedestrians and cyclists on the west side of Main Street.

14 [Main Street at Clegg Street: The curb cut at Clegg Street and Main Street does not line up
with the painted pedestrian crossing and the push button on the SE corner of the
intersection is too far from the crosswalk.

15 [Main Street / North of Riverdale Avenue: Existing median restricts access to adjacent
homes.

16 [Main Street at Riverdale Avenue / Mutchmor Road: Bicycle connection should be
formalized to connect Mutchmor Road to Main Street near Riverdale Avenue.

17 [Main Street / Toronto Street Area: Lack of visibility from Main Street residential driveways,
as well as Toronto St (located close to G. Mcllraith Bridge; bridge curvature blocks view).

18 |Greenfield Avenue: There is no sidewalk on the south side of Greenfield Avenue between
Montcalm and Concord Street.

19 |Greenfield Avenue: There is no sidewalk on the south side of Greenfield Avenue between
the 417 on-ramp and King Edward.

20 |(Greenfield Avenue: Between Concord Street and Havelock Street: Crossing/merging at
Greenfield Avenue is difficult and dangerous for cars, pedestrians and cyclists due to high
traffic volumes and speeds on Greenfield Avenue and due to the obstructed views created
by the roadway geometry.

21 |Greenfield Avenue: Westbound traffic often “cuts the corner” when turning left onto
Concord Street.

22 |Greenfield Avenue: There is no official pedestrian route from Greenfield Avenue to Colonel
By Drive (previously through the lands that now accommodate a housing development).

23 |Greenfield Avenue: High traffic volumes and speeds contribute to excessive noise.

24 |Main Street at Greenfield Avenue: Vehicles do not come to a complete stop when turning
right on red signal, which is dangerous for pedestrians and cyclists.

25 |[Concord Street at Colonel By Drive: Pedestrian crossing of Colonel By Drive is difficult

due to high traffic volumes during the peak hours.
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No. [Problem or Issue

26 |Concord Street at Colonel By Drive: Vehicles ignore one-way regulation on northern
portion of Concord Street and access Colonel By Drive via paved pedestrian path (AM
peak).

27 |Main Street - North of Harvey Street: Lack of parking for commercial properties at the
north end of Main Street.

28 [Hawthorne Avenue east of Main Street: High speeds and volumes of cut-through traffic on
Hawthorne Avenue.

29 |Hawthorne Avenue east of Main Street: The one-way signs are not visible and not always
obeyed.

30 |Main Street at Hawthorne Avenue: The intersection of Main Street and Hawthorne Avenue
has bad sight lines as a result of the left turn lanes on Main Street not being aligned face-to-
face, as well as trees located on Scotiabank site.

31 |Main Street at Hawthorne Avenue: High speed of traffic through the intersection.

32 |Lees Avenue at Concord Street: Motorists disregard the turn restriction signs at Concord
Street and Lees Avenue.

33 |Lees Avenue: High speeds and pedestrian safety on Lees Avenue and at Lees/Main
intersection.

34 |Main Street at Lees Avenue and Hawthorne Avenue: Left turns from Main Street onto
Lees Avenue and Hawthorne Avenue are dangerous for pedestrians and cyclists.

35 |Chestnut Street: Speeding motorists on Chestnut Street (used as access to Lees Avenue
and then Hwy 417).

36 |Main Street at Springhurst Avenue: Right turn from Main Street onto Springhurst Avenue
prohibited in the AM. Vehicles must go around the block and access from Main Street
southbound (i.e., left turn). Alternatively, several vehicles use entrance and parking of
corner lot [141 Main] as passage to Springhurst Avenue.

37 |Main Street at Springhurst Avenue: Left turn from Main Street onto Springhurst Avenue is
difficult.

38 |Springhurst Avenue / Evelyn Avenue Area: Cut through traffic on local streets in the
Springhurst Avenue / Evelyn Avenue area is hazardous to local residents and students
attending Lady Evelyn School.

39 |Clegg Street: High speeds and volumes of cut-through traffic on Clegg Street between Main
Street and Colonel By Drive.

40 |Clegg Street: Speeding traffic on Clegg Street (from Brantwood Park)
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No. [Problem or Issue

41 |Echo Drive at Clegg Street: Cyclists on Echo Drive crossing Clegg Street are at risk of
being involved in a collision with vehicles turning from Colonel By Drive onto Clegg Street.

42 |[Colonel By Drive at Clegg Street: Lack of safe pedestrian crossing at Colonel By/Echo
and Clegg Street.

43 |McNaughton Avenue: High speeds of cut-through traffic on McNaughton Avenue

44 |McNaughton Avenue at McGillivray Street: Intersection of McNaughton / McGillivray is
wide and not well defined.

45 |Mount Pleasant Avenue: Motorists on Mount Pleasant Avenue. Motorists drift into the
wrong lane when driving around the sharp curve in the road.

46 |Marlowe Crescent: Speeding traffic on Marlowe Crescent.

47 |Bullock Avenue at Centennial Boulevard: Volume of cut-through traffic.

48 |[Rideau River Drive: Speed of vehicles entering from southbound Main Street.

49 |Study Area: Lack of Rideau Canal / Rideau River crossings.

50 |Study Area: Potential increase in cut-through traffic on neighbouring streets if Main Street
has its capacity and speed reduced through traffic calming.

51 |Study Area: Curb cuts at many of the pedestrian crossings are not low enough to properly
allow people in wheelchairs or people with strollers to mount the curb.

52 |[Study Area: Excessive noise generated from traffic near H417 ramps.

53 |Study Area: General disobedience of traffic laws.

2.6 Confirmation of Issues

Many of the problems and issues raised had been historically well documented by
the City and/or the Region. In other cases, it was necessary to confirm that the
problem or issue raised was indeed a problem and not simply perception. Different
methods of confirmation were used depending on the problem or issue raised.
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3 PROPOSED MEASURES

Measures to mitigate the foregoing problems and issues were developed with input
from the public via the Advisory Committee, the Focus Groups, the Open Houses,
and through correspondence from residents. In addition, several members of the
Focus Groups and Steering Committee organized specific meetings with their
neighbours to discuss and suggest measures that were acceptable to a wider range
of the residents in their area.

3.1 The Evaluation Process

In many cases a range of measures were brought forward. In those instances, the
most appropriate measure was selected as the recommended measure and the
others were kept as ‘contingency measures’ that could be implemented if the
preferred measure proved to be unsatisfactory or if there were significant changes in
the area’s transportation network such that traffic volumes were reduced. In other
cases, there were no measures deemed appropriate, due, for example, to measures
having high costs with little benefit, to shifting the problem to other neighbouring
streets, or if during the confirmation process, the problem or issue was deemed as
not being significant enough to warrant remedial action.

All candidate measures were discussed/reviewed with City and Region staff and
subsequently included as a component of either; the Draft Recommended Plan;
considered as Longer Term Options for Main Street; or classified as Measures Not
Carried Forward. An opportunity for public comment and input was provided at
Open House 3, following which the Draft Recommended Plan was modified as
appropriate.

3.2 Types of Measures Found Within the Plan

The recommended plan contains a variety of measures used to address the
foregoing problems and issues. These types of measures can be described as one
of the following:
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e Traffic Control Measures: includes such measures as signage and signals.

o Traffic Calming Measures: includes such measures as curb extensions, speed
humps, intersection re-design, pedestrian level lighting and gateway
development.

e Enhanced Pedestrian and Cyclist Facilities: includes such measures as wider
sidewalks, protected street crossings, shorter street crossings and delineated
bicycle lanes.

3.3 Priority Rating

A priority rating was given to the measures so that they could be implemented in the
most efficient manner:

e Stage 1: Short-term measures that would be carried out within 6 months. These
measures would be highly effective and low in cost, or were deemed urgent.

e Stage 2: Longer-term measures that would be implemented beyond 6 months.
These measures would be higher in cost, may require additional data collection,
or would require major construction or other major facilities to be in place first
(i.e., implemented when the subject road was scheduled for reconstruction).

The specific implementation of priority of Stage 2 measures will be determined by
the Region’s staff and the Regional Councillor for the area.

3.4 Costs

The approximate capital costs associated with each recommended measure have
been estimated in consultation with appropriate City and Region staff. Some of
these will have to be confirmed at the design stage where construction is involved.
Other costs, such as maintenance and enforcement have been excluded. A
summary of costs, categorized by the above-noted priority rating may be found in
Section 4.
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3.5 The Recommended Measures

Table 3 lists the recommended measures that form the Transportation Plan for Main
Street and the adjacent neighbourhoods. For each recommended measure the
following is provided: a brief description of the measure’s anticipated impact; an
estimated capital cost, where appropriate, to implement the measure; and a relative
priority rating.

Sketches of selected recommended measures are contained in Appendix A.

Table 3: Recommended Transportation Plan for Main Street and the Adjacent
Neighbourhoods.

No. | Location Recommended Measure Cost Stage |
1 Main Street | As a test measure, permit parking in the “non- $200 per 1
peak” direction on Main Street during peak sign
hours.

Parking would be permitted on the southbound
curb lane of Main Street at all times except during
the afternoon peak period, and on the northbound
curb lane of Main Street at all times except during
the morning peak period. This measure would
buffer at least one sidewalk for pedestrians during
peak periods. Given the potential safety and
capacity issues, this measure should be
implemented on a trial basis and monitored.

Analysis indicates that this measure may result in
deteriorated level of service at several intersections
(v/c ratio greater the prescribed 0.90 guideline
established by the Region), which could be
overcome with an approximately 10% reduction in
traffic volume. Also, it is difficult to determine if
there is sufficient demand for parking throughout
the day to make this measure effective and avoid
problematic weaving around the occasional parked

vehicle.
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No. | Location
2 Main street

Recommended Measure
Consider extending the limits of the existing
on-street parking provision southward.

Currently the bounds for on-street parking along
Main Street are defined in the south by the
Bower/Beckwith intersection — no on-street parking
exists between south of this intersection and the
Mcliraith Bridge. Consideration should be given to
moving this southern boundary to the extent that
the safety of northbound vehicles exiting the
Bridge, as well as vehicles parked on Main Street,
is not comprised.

On the east side of Main Street, consider extending
the southern limit of the on-street parking provision
to just north of the Riverdale Avenue intersection.
On the west side, consider extending the southern
limit of the on-street parking provision to just north
of the Mason Terrace (the limit on the west side of
Main Street may be extended further south
pending the proposed intersection modifications at
Riverdale Avenue). The measure should be
implemented on a trial basis and monitored for
operational and safety implications.

Cost
$200 x 4 =
$800

(signs)

Stage
1

3 Main street

Paint the parking spaces on both sides Main
Street.

Parking stalls that are clearly defined may
encourage drivers to park on Main Street during
the off-peak, and also may slow vehicles driving in
the curb lane.

$2,000
(paint)

4 Main Street

Construct wider sidewalks along Main Street.

Existing sidewalk widths range between 1.3m and
1.5m for the section of Main Street between

$100,000
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No. | Location

Recommended Measure

Toronto Street and Evelyn Avenue. Where
feasible (i.e., clearance from trees, utility poles,
etc...), it is recommended that a 2.0m wide
sidewalk be provided when portions of the road are
reconstructed or when a sidewalk widening
program is initiated.

With regards to widening the sidewalk on the
private property side of the existing sidewalks,
there appears to be greater opportunity for
sidewalk widening on the west side of Main Street
between Toronto Street and Evelyn Avenue. The
available space between the current edge of
sidewalk and property line on the west side ranges
generally between 1.5 to 2.5m (where widening
would be appropriate). The sidewalk is already
quite wide in front of portions of the commercial
strip (immediately north and south of Hazel Street)
and adjacent to the parking lot of Imaculatta High
School. There is a space constraint from existing
edge of sidewalk to property line, in the area of the
Cuban Embassy (i.e., near Mason Terrace).

On the east side of Main Street, less space is
available for sidewalk widening (0.5 to 1.0m)
between Toronto Street and Evelyn Avenue.

There is very little opportunity for widening south of
Toronto Street, and marginally more space along
the entire stretch of the east side of Main Street to
Evelyn Avenue. Existing placement of utility poles
and trees is another issue to be considered.

The current pavement width of Main Street is
13.4m comprising of two 3.6m curb lanes and two
3.1m centre lanes. Perior to any future sidewalk
expansion or road reconstruction program, the

Cost

Stage

DELCAN
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No.

Location

Recommended Measure

potential to further reduce these lane widths in
order to provide wider sidewalks should be
reviewed as widening the sidewalk into the existing
roadway may be more feasible than widening back
of sidewalk. This option would probably be more
appealing to residents fronting Main Street as well.

Cost

Stage

Main Street

Provide more streetscaping in the form of
trees, street furniture, banners and pedestrian-
scale lighting where space permits.

Streetscaping can be used an effective measure to
calm traffic by visually reducing the scale of the
road. A detailed streetscaping plan, however, is
beyond the scope of this study.

$100,000

Main Street

Install larger, more visible “Speed Limit” signs
along Main Street.

Over-sized “Speed Limit” signs measure 90cm x
150cm, which represents a 200% increase in area
versus a standard maximum speed sign (60cm x
75cm). A Sub Work Order has been issued by the
Region for placement of an over-sized sign facing
northbound traffic on the Mcliraith Bridge (150m
south of Toronto Street). In addition, the existing
sign facing northbound traffic and located north of
Riverdale Avenue will be moved to the hydro pole
at 383 Main Street to improve the visibility of the
sign. There are currently four speed limit signs per
direction on Main Street between the Bridge and
H417.

$200x 8 = 1

$1,600
(signs)

Main and
Toronto

Make the “Hidden Intersection” sign more
prominent.

The current signage located on the Mclliraith Bridge
is difficult to read. The recommendation is to
replace the sign with a more prominent

$200
(sign)
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No. | Location Recommended Measure

Cost

Stage

“Curve/Hidden Intersection” sign to be positioned
on the lamp standard that is located approximately
115m south of the Main / Toronto intersection. It is
important to remind drivers that a hidden
intersection is ahead and that they are entering a
residential area with a posted speed limit of 50
km/h.

8 Main Street Install a “flashing beacon” facing northbound
traffic on the Mcllraith Bridge.

This warning may help to slow northbound traffic
approaching Main Street from the Mcllraith Bridge.
The measure could be done in conjunction with the
relocation/provision of a more prominent
“Curve/Hidden Intersection” sign identified in Iltem 7
above.

$2,300

9 Main Street Implement a community “gateway” at the south
end of Main Street (between Riverdale Avenue
and the Mcliraith Bridge) in conjunction with
the redesign of the Main Street / Riverdale
Avenue intersection as per Item 11.

This will create an enhanced pedestrian
environment and increase driver awareness that
they are entering an area where reduced speed is
appropriate. Elements could include pedestrian
level lighting, pole mounted banners, and
additional landscaping/streetscaping.

$20,000 to
$50,000
(depending
on the
extent of
street-
scaping and
land-
scaping)

10 | Main Street | Consider installing bollards or guiderail in front
of the residential properties located on the east
side of Main Street between the Mcliraith
Bridge and Toronto Street as protection from
northbound vehicles straying off the road.

There have been several occurrences of

northbound vehicles straying off the road as they

$2,000 to
$5,000
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No. | Location

Recommended Measure

Cost

Stage

enter Main Street from the Mcllraith Bridge. For
example, in the past year outside of 457 Main
Street, three trees have been destroyed by two
separate out-of-control vehicles. If acceptable to
individual residents and space permitting, the
bollards or guiderail would help to protect residents
and their property.

1 Main and
Riverdale

Remove intersection channelization and bus
bay, and introduce landscaping/streetscaping
as per ltem 9.

This would reduce the speed at which vehicles
could turn onto/off of Riverdale Avenue and
provide additional land for development of a
gateway, including landscaping, streetscaping, and
pedestrian level lighting.

During the most critical PM peak hour, preliminary
analysis has indicated that removing the
southbound channelization will impact intersection
performance. Assuming existing traffic volumes, a
single through lane and a shared through-right turn
lane on the southbound approach will adversely
affect the v/c ratio of the northbound left-turn
movement from Main Street onto Riverdale Avenue
(currently v/c = 0.85, projected v/c = 1.30). The
provision of a protected phase for this left-turn
movement would alleviate the capacity constraint
(projected v/c = 0.43) and also negate the need for
a separate southbound right turn lane (projected
v/c = 0.73) from Main Street onto Riverdale
Avenue. The need for a southbound right-turn lane
should be reassessed prior to construction.

$250,000
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No. | Location Recommended Measure

Cost

Stage

12 | Main and Shorten the north end of the median and shift
Riverdale the southbound lanes towards the road’s
centreline.

This would allow for a wider sidewalk on the west
side of Main Street south of Mason Terrace. The
curb off-set from the adjacent private garage is
also increased.

Included in
ltem 11
above

2

13 | Main and Make the centre portion of the north median
Riverdale mountable, or replace the concrete in the
centre area of the median with asphalit.

This would improve access to some adjacent
residences and minimize the “suburban” feel of this
intersection.

Included in
ltem 11
above

14 | Main and Introduce a westerly shift of the median of Main
Riverdale Street through the Riverdale Avenue
intersection.

This results in a wider median and also introduces
a curve into the roadway which could have a traffic
calming effect.

Included in
ltem 11
above

15 | Main and Locate planters on the widened median to
Riverdale reinforce the “gateway” treatment.

This would require community involvement to
plant/maintain the planter during the growing
seasons.

$10,000

16 | Main and Provide a paved multi-use pathway to connect
Riverdale Mutchmor Road to the reconstructed Main
Street / Riverdale Avenue intersection.

This should be designed in consultation with the
City of Ottawa and the appropriate bicycle and
pedestrian groups.

$1,000 to
$1,500
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No.

Location

Recommended Measure

Cost

Stage

17

Main and
Bower/Beck
with

Provide a pedestrian-actuated traffic signal to
allow protected pedestrian movements across
this intersection.

A pedestrian-actuated signal could be installed at
this location. A small piece of property
(approximately 1m x 2m) may have to be acquired
to accommodate traffic signal placement and avoid
pillar relocation.

Prior to implementation, it is recommended that the
Region conduct a vehicle and pedestrian count at
this intersection to determine which of the north or
south legs of the intersection is the most
appropriate location for the pedestrian signal.

There are constraints at both locations due to pillar
locations, hydro poles, overhead wires and lack of
right-of-way.

$55,000
(plus
possible
property
acquisition
and
elevation of
overhead
hydro line)

2

18

Main and
Beckwith

Relocate the pillars presently located at this
intersection either to improve safety (visibility),
or to accommodate the above-noted
pedestrian-actuated signals without the need
for property acquisition.

This may involve moving them back slightly (i.e.
east) or to a different site along Main Street. The
final home for the pillars may be dictated by the
decision to install a pedestrian signal at this
location. The pillars, in their existing location, block
sight lines and would likely interfere with signal
installation unless additional property could be
acquired as per Item 15. The historical
significance of the pillars should be weighed
against the need for pedestrian-actuated traffic
signals and the availability of property.

To be
determined
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No. | Location Recommended Measure Cost Stage
19 | Main and Add “audible” crossing technology at this $12,000 to 2
Clegg location. $30,000
(depending
Given the current ranking system used by the on the
Region and the current level of funding, the Main / existing
Clegg intersection should be fitted with an audible controller
signal in approximately three years. This wait time and wiring
may be reduced if other sources of funding were needs)
made available.
20 | Main and Across the south leg of Main Street, either $500 1
Clegg relocate the existing crosswalk to line up with (paint)
the existing curb cut or provide a curb cut on
the east side of Main Street at the existing
crosswalk location.
If the crosswalk remains in its current location, Cost of
investigate the possibility of relocating the button
pedestrian actuation button at the southwest corner | relocation
to the pole located closer to the actual crosswalk. unknown.
These modifications would better accommodate
pedestrian crossings at this location.
21 | Main and Relocate the driveway to the parking lot at St. $50,000 to 2
Hazel Paul University to align with the signalized $60,000
intersection at Hazel Street.
This would result in a safer intersection
configuration. However, there will be expense
involved in this re-alignment based on the current
location of trees and signal standards, as well as
the need for fill and a new layout for the parking lot.
With regard to intersection operations,
consideration should be given to prohibiting east-
west through movements (bicycles excepted) on
Hazel Street when this intersection modification is
26
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No. | Location Recommended Measure Cost Stage
implemented.
22 | Main Street | Consider implementing a “Community Safety $200x 4 = 1
Zone” from Hawthorne Avenue to Hazel Street. $800
(signs)
A speed survey conducted on Main Street between plus
Hawthorne Avenue and Hazel Street indicated an enforce-
average vehicle speed of 64 km/h. The 85" ment costs
percentile speed was found to be approximately 70
km/h.
Fines for speeders are usually doubled in such a
zone. The success of this measure will rely on
providing effective enforcement, which is beyond
the scope of this study. The Region is currently
evaluating the effectiveness of this programme.
23 | Main and Provide a clearer pedestrian walk by using $500 1
Oblate more prominent pavement markings (i.e., piano (paint)
bar type markings).
This would result in a better-defined pedestrian
crossing.
24 | Main and Provide a clearer pedestrian walk by using $500 1
Evelyn more prominent pavement markings (i.e., piano (paint)
bar type markings).
This would result in a better-defined pedestrian
crossing.
25 | Main and Install larger “School Zone” signs. $200x2 = 1
Evelyn $400
There is currently one blue “School Zone” sign in (signs)
both the northbound and southbound directions.
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Location

Recommended Measure

Cost

Stage

26

Main and
Lees

Install optically programmable traffic signal
heads facing northbound drivers and focus
them to ensure that drivers approaching Evelyn
Avenue, a short block south of the Lees
Avenue intersection, are not distracted by the
displays at this intersection.

The Region has indicated that if it can be
determined that that there is an actual collision
problem due to the distance between traffic
signals, optically programmable signal heads may
be appropriate.

$5,000 per
signal head

1

27

Main and
Lees

Provide a clearer pedestrian walk by using
more prominent pavement markings (i.e., piano
bar type markings).

This would result in a better-defined pedestrian
crossing.

$500
(paint)

28

Main and
Lees

Consider providing a separate east-west
pedestrian phase at this location.

Vehicles turning left from Lees Avenue westbound
to Main Street southbound tend not to yield to
pedestrians crossing Main Street (south leg).
Pedestrian safety may be improved by adding a
separate pedestrian walk phase (or by delaying
vehicle discharge from Lees Avenue during the
initial portion of the walk phase). Provision of push
buttons at the east-west south side crossing should
also be considered so the pedestrian phase may
be activated.

N/A
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29 | Main and Install optically programmable traffic signal
Hawthorne heads facing northbound drivers and focus
them to ensure that drivers approaching Lees
Avenue, a short block south of the Hawthorne
Avenue intersection, are not distracted by the
displays at this intersection.

The Region has indicated that if it can be
determined that that there is an actual collision
problem due to the distance between traffic
signals, optically programmable signal heads may
be appropriate.

$5,000 per
signal head

1

30 | Main and Add and/or lower “ONE-WAY” signs / “DO NOT
Hawthorne ENTER?” signs at the entrance to Hawthorne
Avenue.

This would more clearly identify Hawthorne Avenue
as a one-way street.

$200x 2 =
$400

(signs)

31 | Main and Provide a clearer pedestrian walk by using
Hawthorne more prominent pavement markings (i.e., piano
bar type markings).

This would result in a better-defined pedestrian
crossing.

$500
(paint)

32 | Main and Consider implementing an advanced stop bar
Lees for bicycles to better accommodate
southbound cyclists turning left at this
intersection.

The appropriateness/feasibility of this measure
should be reviewed by the Region and City in
consultation with bicycle groups.

$200
(paint)
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33 | Main and Consider implementing a “walk” signal that
Greenfield would be displayed automatically during the
westbound green phase.

Presently, if the pedestrian button is not pressed
then a “don’t walk” signal is displayed and
pedestrians arriving mid-phase are forced to wait
another complete cycle. For the “walk” signal to be
displayed automatically, the signal would have to
operate in a fixed mode, which is possible only
when traffic volumes are sufficiently high.

N/A

1

34 | Main Street | Consider implementing raised intersections at
key intersections along Main Street from Lees
Avenue south to the Mcllraith Bridge.

Key intersections may include Main/Hawthorne,
Main/Lees and Main/Clegg. This will be evaluated
at a later date pending the findings of a current
report commissioned by the Region and City to
study the effects of raised intersections and speed
humps on emergency and transit vehicles.

$30,000 per
location

35 | Greenfield Construct a sidewalk (2m) on the south side of
Avenue Greenfield Avenue (between Montcalm Street
and Concord Street).

This would improve pedestrian mobility and safety.

$7,000

36 | Greenfield Consider widening the existing sidewalks to
Avenue 2.0m on both sides of Greenfield Avenue
(between Concord Street and the overhead
bridge structure to the east).

The existing sidewalks along this portion of
Greenfield Avenue are 1.5m. Wider sidewalks
would improve pedestrian safety in this relatively

high volume/high speed section of Greenfield

$35,000
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No. | Location Recommended Measure Cost Stage

Avenue. The need for this measure should be
reviewed following the action taken in Items 37 and

39.
37 | Greenfield Consider allowing parking on the north side of $200 x4 = 1
Avenue the street from Concord Street west to $800
Havelock Street. (signs)

The current pavement width is 12m. Allowing
parking on this side of the street and introducing
curb extensions (Items 38 and 40) would reduce
the vehicle speed and reduce the pedestrian
crossing distance. This measure can likely be
accommodated as long as proper sight lines are
protected for traffic exiting the adjacent residential

development.
38 | Greenfield Construct curb extensions (2m) at the $5,000x 3 = 2
and southeast, southwest, and northwest corners $15,000
Montcalm of the intersection to protect on-street parking

areas and reduce the pedestrian crossing
distance.

A speed survey conducted on Greenfield Avenue
between Concord Street and Montcalm Street
indicated an average vehicle speed of 54 km/h.
The 85" percentile speed was found to be 61 km/h.
At the time of design, consider locating bollards in
the curb extension to improve the protection of
pedestrians and cyclists waiting to cross the street.

Vehicles currently park on the south side of
Greenfield Avenue between Montcalm Street and
Concord Street (parking is not permitted on the
north side along this street).
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39

Greenfield
and
Concord

Consider installing all-way “STOP” sign control
at this intersection.

As the adjacent new residential development is
now fully occupied, the Region conducted August
2000 traffic counts at this intersection to determine
if all-way “STOP” sign control is warranted. With
these current volumes, multi-way STOP control
was only 31% warranted. Currently the visibility of
traffic flow on Greenfield Avenue is poor from the
side street approaches.

$2,000

2

40

Greenfield
and
Concord

Construct curb extensions at the southeast and
southwest corners of the intersection and
construct a narrow centre median (1.5m) on the
north leg of Greenfield Avenue.

These measures will help to reduce the amount of
pavement, protect the on-street parking, reduce
pedestrian crossing distances and better define
traffic flow through this intersection.

A speed survey conducted on Concord Street at
Greenfield Avenue indicated an average vehicle
speed of 57 km/h. The 85" percentile speed was
found to be 65 km/h. At the time of design,
consider locating bollards in the curb extension to
improve the protection of pedestrians and cyclists
waiting to cross the street. One or two parking
spaces would be lost on the north side of
Greenfield Avenue.

$15,000

4

Concord
and
Colonel By
Drive

Install bollards across the entrance to the
multi-use path located adjacent to Colonel By
Drive.

This would prevent vehicles from illegally
accessing Colonel By Drive from Concord Street.

$2,000 to
$5,000
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42

Hawthorne
Avenue
(east of
Main)

Pending the implications of other measures
proposed for the street, consider installing two
speed humps on Hawthorne Avenue.

Recent speed surveys (March 2000) indicated an
average speed of 45.1 km/h, an 85" percentile
speed of 51 km/h and 81% compliance. Another
speed survey (April 2000) conducted by City staff
suggested even an lower average speed and 85"
percentile values that also do not warrant
installation of speed humps. Some street residents
perceive, however, actual speeds to be higher than
recorded during these isolated counts.

Therefore, given the results of the latest speed
surveys and the other measures being proposed
for Hawthorne Avenue (39-41) as part of this Plan,
it is recommended that an assessment of these
measures be completed to determine if speed
humps are warranted at this location.

The City of Ottawa is currently evaluating the
success of speed humps that have been installed
in the past, and do not anticipate approving
installation of additional humps in the current year.
Speed humps, however, may be a recommended
traffic calming measure for Hawthorne Avenue
(depending on the findings of additional speed
surveys) should the suggested locations be
acceptable to the adjacent residents.

For a desired 85" percentile speed of 50 km/h,

speed humps should be spaced at 125m intervals
on local streets. Furthermore, they should not be
located within 75m of a signal, or within 15m of an
intersection. Grades greater than 8% should also

$4,000x 2 =
$8,000

1
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be avoided. To meet these guidelines, the first
hump on Hawthorne could be placed between 75m
and 90m from Main Street (119 to 129 Hawthorne)
and the second about 125m downstream just prior
to the drop in grade on the approach to Concord
Street (141 to 149 Hawthorne).

43

Hawthorne
Avenue
(east of
Main)

Consider providing a delineated edge line
along the south curb of Hawthorne Avenue at
an approximate 2.0m distance from the curb.

This would better control traffic flow along this wide
one-way street, would buffer the sidewalk from the
adjacent traffic and should help promote slower
vehicle speeds through a visual narrowing of the
road.

Alternatively, the City is also considering the
provision of a contra-flow bicycle lane along the
north curb of Hawthorne Avenue. The implications
of this measure, including a potential shift of on-
street parking to the south side of the street,
require further study.

$1,000 to
$2,000
(paint)

44

Hawthorne
Avenue
(east of
Main)

Improve the one -way street signage by posting
additional “ONE-WAY” signs mid-block.

Additional mid-block signage may help to alleviate
any confusion, especially for those vehicles exiting
the parking facility of the Scotia Bank (access off of
Hawthorne Avenue) located at 65 Main Street.

$200x2 =
$400

(signs)

45

Hawthorne
and
Concord

Add a curb extension (1.5m) at the northwest
corner of the intersection in conjunction with
the City’s planned year 2000 road works.

This would more clearly identify Hawthorne Avenue
as a one-way street, especially for those vehicles
travelling northbound on Concord Street. The curb

$5,000x 1=
$5,000
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extension would also shorten the pedestrian
crossing distance.

46

Hawthorne
Avenue
(west of
Main)

Review the potential of extending the sidewalks
into the curb lane (between Main Street and
Colonel By Drive) in order to increase sidewalk
width.

As the current curb lane widths are 4.25 and 4.50m
wide (including parking spaces), there may be the
potential to reduce the width of these lanes to
better accommodate pedestrians. The location of
the hydro/light poles along the south curb edge
conflict with this potential widening and is a
consideration.

$40,000

47

Lees
Avenue

Consider installing raised intersections on
Lees Avenue.

This will be evaluated at a later date pending the
findings of a current report commissioned by the
Region to study the effects of raised intersections
and speed humps on emergency vehicles.

$30,000 per
location

48

Lees and
Rosemere

Construct a curb extension (2m) on the
northwest side to reduce the pedestrian
crossing width of Lees Avenue

This would shorten the pedestrian crossing
distance of Lees Avenue by 2m, protect vehicles
parked on the north side of Lees Avenue, and
would accommodate the existing bus stop at this
location.

$5,000x 1 =
$5,000

49

Lees and
Concord

Construct a curb extension (2m) on the
northeast corner to reduce the pedestrian
crossing width of Lees Avenue.

This would shorten the pedestrian crossing
distance of Lees Avenue by 2m, protect vehicles

$5,000x 1=
$5,000

DELCAN

35



Main Street Transportation and Streetscaping Study August 2000
No. | Location Recommended Measure Cost Stage
parked on the north side of Lees Avenue, and
would accommodate the existing bus stop at this
location.
50 | Graham Provide a contra-flow bicycle lane on Graham $35,000 2
Street Street. (composed
of $2,000 for
Graham Street is currently one-way westbound. paint and
The City expects the installation of an eastbound $33,000 for
bike-lane to be undertaken in the summer of 2000 signal at
(subject to Council approval). Main St)
51 | Clegg Street | Implement curb extensions (2m) on Clegg $5,000x 3 = 2
(west of Street at the northwest corner of each of $15,000
Main) Glenora Street, Drummond Street and
McGillivray Street.
Curb extensions would reduce the pedestrian
crossing distance and protect parked vehicles
parked along the north curb. There are presently
no parking restrictions on Clegg Street west of
Main Street.
52 | Colonel By Reduce the curb radii at these intersections. $5,000 to 2
Drive /Echo $10,000
and Clegg This would better define the intersections and
provide a safer pedestrian and bicyclist
environment.
53 | Colonel By Provide an additional pedestrian crossing of $1,500 to 2
Drive and the median at the south side of the intersection. $2,000
Clegg
Presently no path exists on the south side of Clegg
Street between Colonel By Drive and Echo Drive.
54 | Colonel By Consider providing a pedestrian actuated $55,000 1
Drive and traffic signal at the intersection.
Clegg
The Region and City should discuss the feasibility
of this measure with the NCC. Pedestrian safety
would be improved. Recent August 2000 traffic
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Stage

counts indicate that traffic control signals are 79%
warranted at this location.

55

McNaughton
and
McGillivray

Provide either a curb extension at the
southeast corner of this intersection, or
provide a centre landscaped traffic island to
reduce the amount of pavement and provide
more order to the intersection.

Would need to discuss the options further with
adjacent residents.

$5,000 to
$10,000

56

Rideau River
Drive

Erect a “Playground Advance” sign at the
appropriate location upon leaving southbound
Main Street.

This measure would warn drivers that there is a
park ahead and hopefully reduce vehicle speed
and/or increase driver awareness. Vehicles
typically diverge from southbound Main Street onto
Rideau River Drive at rather high speeds.

$200
(sign)

57

Rideau River
Drive

Modify the intersection geometry of Rideau
River Drive (at the bend) with the adjoining cul-
de-sac to reduce the turning radius and
increase the separation of the road from the
adjacent homes.

This measure would slow traffic as it transitions
around the bend and also improve visibility at the
intersection with the small cul-de-sac. It involves
relocating to the east a portion of curb located in
front of 1966 Rideau River Drive into the exiting
travel lane (requires relocation of an existing catch
basin), and pushing to the east a portion of curb
that defines the centre island of the cul-de-sac.

These modifications should be considered for
implementation during future road reconstruction.

$15,000
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No. | Location Recommended Measure Cost Stage
58 | Study Area Provide lower curbs at pedestrian crosswalk To be 1
locations (where required) to better determined
accommodate all users of the crosswalk.
This will be rectified as soon as possible by
Regional staff.
38
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3.6 Longer Term Options for Main Street

The measures presented in Table 4 could be implemented if/when additional road
capacity is provided elsewhere in the southeast sector of Ottawa that would attract
traffic volume away from Main Street.

Table 4: Longer Term Options for Main Street.

No. | Location

Recommended Measure

Cost

Stage

A1 | Main street

Physically narrow Main Street from four to
three lanes between Riverdale Avenue and
Oblate Avenue.

This would allow for wider sidewalks and/or a
boulevard, or bicycle lanes, or a protected parking
lane on one-side (i.e., bulb-outs). The centre lane
would be used for opposing left-turns.

Analysis indicates a reduction in current volume
up to 30% would be required to meet the Region’s
0.90 v/c guideline for acceptable intersection
performance.

Unknown at
this time.

A2 | Main street

Allow all day parking on both sides of Main
Street between Beckwith/Bower Avenue and
Oblate Avenue to buffer the sidewalks from
the travel lanes.

Analysis indicates a volume reduction in the order
of at least 30% would be required to meet the
Region’s 0.90 v/c guideline for acceptable
intersection performance.

$2,000
(paint)
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3.7 Measures Not Carried Forward

The following Table 5 lists those measures not carried forward to the Transportation

Plan for Main Street and the adjacent neighbourhoods.

list, a brief justification is provided.

For each measure on the

Table 5: Measures Not Carried Forward for Main Street and the Adjacent
Neighbourhoods.

No. | Location Measure Reason(s) for Not Carrying
Forward

100 | Main Street Restrict vehicular use of curb lanes Current on-street parking provision
during the off-peaks. accomplishes the same effect.

101 | Main Street Introduce bollards between the Insufficient space for installation
sidewalk and the roadway at given pedestrian and snow plow
intersections. requirements.

102 | Main Street Relocate sidewalk adjacent to St. The Region’s Urban Forester
Paul University to be behind the indicated that this placement this
existing line of trees. may be detrimental to tree survival.

Cost and lighting are also an issue.

103 | Main Street Provide path consisting of crushed Cost and maintenance issues.
stone behind St. Paul University.

104 | Main Street Introduce a variety of TDM Beyond the scope of the study.
measures (i.e., travel restrictions,
increased fuel prices, transit and
ride-sharing incentives, Park’n Ride
at Riverside Hospital).

105 | Main Street Install speed bumps on shoulder Would create speed imbalance in
lane only to discourage travel in this | adjacent travel lanes which is
lane. considered unsafe. Vehicle weaving

and road maintenance is also an
issue. No precedent in Canada was
identified.

106 | Main Street Encourage transit and heavy Current on-street parking provision
vehicles to use median lane during should encourage this.
off-peak to eliminate vibration.

107 | Main Street Implement trolley cars. Beyond the scope of the study.
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No.

Location

Measure

Reason(s) for Not Carrying
Forward

108

Main Street

Shorten the response time on
pedestrian activated signals.

The traffic signals along Main Street
operate in a synchronized manner
from 6:30 to 22:30. Since
shortening the pedestrian response
time would require the signals to
operate in a free mode, the result
would be increased delay to all
users of the road, increased fuel
consumption and vehicle emissions,
and increased noise pollution.

109

Main Street

Lengthen walk time to
accommodate seniors and young
children, especially during winter
months.

The signals are currently timed to
accommodate seniors and young
children. The duration of the “‘walk”
and flashing “don’t walk” is set
based upon the width of the
crossing and pedestrian walking
speed.

110

Main Street

Mount red-light cameras for
enforcement purposes.

The Region has not identified any
intersections within the Main Street
Study Area for inclusion in the Red-
Light Camera Program..

111

Main Street

Synchronize traffic signals to lower
speed (i.e., < 50 km/h).

Variations in distance between
traffic signals, differences in
crossing street green times,
fluctuations introduced by
pedestrian sequences, and the need
to consider multiple directions of
traffic flow make it impossible to
design synchronization to maintain
uniform traffic flow at a specified
speed.
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No. | Location Measure Reason(s) for Not Carrying
Forward
112 | Main Street Extend on-street parking bounds on | The existing boundary in the south
Main Street southward to Toronto is just north of Bower/Beckwith.
Street. There would be adverse safety
implications to northbound traffic
crossing the Mcllraith Bridge onto
Main Street if the boundary on the
east side was extended south to
Toronto Street. On the west side of
Main Street., there are no dwelling
units present to support on-street
parking in this area.
120 | Main and Close Toronto Street at Main Street. | Would hamper resident mobility.
Toronto
121 | Main and Extend median from the bridge to Although this configuration would
Toronto Toronto Street to permit right- eliminate left-turn movements at this
in/right-out movements only. intersection, the issue has not been
of concern to most residents, nor
does historical accident data
warranted the measure. Resident
mobility would also be hampered.
122 | Main and Implement a traffic circle at the Alternative alignments have been
Riverdale intersection of Main Street and found to be more preferable.
Riverdale Avenue.
123 | Main and Install traffic lights at Centennial / Signal would be too close to the
Centennial Main to facilitate exiting vehicles. Riverdale / Main intersection to
function properly.
124 | Main and Make Beckwith Road one-way from | Not acceptable to the City of
Beckwith Main Street to Marlowe Crescent. Oftawa.
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No. | Location Measure Reason(s) for Not Carrying
Forward
125 | Main and Install a median island on Main Restricts local access and displaces
McNaughton | Street to prevent left turns onto traffic to Clegg Street.
McNaughton Avenue from
northbound Main Street.
126 | Main and Ban left-turn from Main Street onto Clegg Street provides a necessary
Clegg Clegg Street during peak hours. link between Main Street and Echo
Drive.
127 | Main and Ban pedestrian crossing of Main Would force pedestrians to take a
Lees Street at Lees Avenue. circuitous path to cross the road.
Some would cross anyway.
128 | Main and Implement a pedestrian only phase | Insufficient intersection capacity to
Lees (scramble phase) at Main/Lees warrant a pedestrian-only phase.
intersection.
129 | Main and Lengthen the left-turn ban to 24 Lees Avenue provides a necessary
Lees hours from Main Street onto Lees link.
Avenue.
130 | Main and Enlarge the curb extension at the Enlarging the curb extension would
Hawthorne entrance of Hawthorne Avenue. restrict school bus access due to
their large turning radius.
131 | Main and Consider closing Hawthorne Avenue | Would displace traffic onto Lees
Hawthorne just past the ScotiaBank entrance, Avenue.

and make the street a two-way
street accessed only from Concord
Street.
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No.

Location

Measure

Reason(s) for Not Carrying
Forward

132

Main and
Evelyn

Consider implementing “instant”
pedestrian activation of the east-
west green phase at this location.

Past studies at this location have
shown that east-west pedestrian
crossing demand is primarily
generated by Immaculata High
School and is concentrated into
three clearly defined periods during
the morning, noon hour and
afternoon weekdays. During these
periods the “walk” indication is
displayed automatically every cycle.

Providing ‘“instant” response for
pedestrians at this signal is not
possible without removing the signal
from synchronization with the other
signals along Main Street. The
current average waiting time for
pedestrians during the weekday
morning, noon hour and afternoon
hours is 50, 40, and 50 seconds
respectively. These values would
not be reduced significantly if
‘instant” pedestrian response were
provided given the need to provide
adequate green time to service Main
Street traffic.

140

Greenfield
Avenue

Remove signage that diverts H417
traffic from Main Street onto
Greenfield Avenue and reduce
posted speed limit.

Should maintain access to H417.

141

Greenfield
Avenue

Create provision for pedestrian right-
of-way between Greenfield Avenue
and Colonel By Drive.

Property not available and location
is not desirable.
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No. | Location Measure Reason(s) for Not Carrying
Forward
142 | Hawthorne Paint parking stalls on north side of | Although this would emphasize the
Avenue Hawthorne Avenue. supply of parking, the measure is
(east of not warranted on a City street
Main) considering the other measures
being recommended.
143 | Lees Make Lees Avenue one-way Would displace traffic onto other
Avenue streets.
144 | Lees Install speed humps on Lees Lees Avenue is on a Primary
Avenue Avenue. Response Route for emergency
vehicles and therefore speed humps
are not appropriate.
145 | Lees Reduce speed limit on Lees Studies have shown that posted
Avenue Avenue. speeds that are below a street’s
comfortable driving speed tend not
fo be effective.
146 | Lees Plant trees on Lees Avenue. No space is available.
Avenue
147 | Concord Post a sign stating “no left turn 7- Would likely not be effective as
and Lees 9am” at Concord Street and Lees drivers who choose to disobey the
Avenue. turn restriction will likely continue to
do so.
148 | Simcoe and | Implement a curb extension (2m) on | Not feasible due to driveway
Lees the north side of Lees Avenue. location on the north side.
149 | Concord Add all-way STOP control. Not warranted based on review by
and the City.
Hawthorne
150 | Rosemere Provide a raised intersection /raised | Existing traffic volumes and speeds
and Evelyn crosswalk at Rosemere Avenue and | do not warrant a raised intersection.
Evelyn Street.
151 | Rosemere Install all-way STOP control. Not warranted based on review by
and Evelyn the City.
152 | Springhurst | Reverse the one-way direction of Would make local access difficult.
Avenue Springhurst Avenue.
153 | Rosemere Make one-way southbound. Would make local access difficult.
Avenue
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Clegg

No. | Location Measure Reason(s) for Not Carrying
Forward

154 | Simcoe Make one-way southbound. Would make local access difficult.
Street

155 | Concord Make one-way southbound. Would make local access difficult.
Street

156 | Chestnut Install speed humps. Speed survey indicated 85"
Street percentile speed would be in the

range of 40 to 44 km/h.

157 | Chestnut Install STOP sign to control As noted in letter from City to area
and Evelyn northbound and southbound traffic residents dated July 6, 1998,

on Chestnut Street. existing level of traffic control is
appropriate.

158 | Chestnut Install STOP sign to control As noted in letter from City to area
and southbound traffic on Chestnut residents dated July 6, 1998,
Springhurst | Street and eastbound traffic on existing level of traffic control is

Springhurst Avenue. appropriate.

160 | Clegg Street | Implement speed humps on Clegg A speed survey conducted by a
Street. local area resident on Clegg Street
between Drummond Street and
Glenora Street indicated an average
vehicle speed of 44 km/h. The 85"
percentile speed was found to be 53
km/h.
161 | Clegg Street | Close Clegg Street between Main Would make local access difficult.
Street and Colonel By Drive.

162 | Clegg Street | Close Clegg Street between Would make local access difficult.
Drummond Street and Colonel By
Drive.

163 | Drummond Install all-way STOP control. Not warranted based on review by
and Clegg the City.

164 | Glenora and | Install all-way STOP control. Not warranted based on review by

the City.
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Forward
165 | Colonel By Extend length of time for Signs currently indicate a banned
and Clegg southbound left-turn restriction from | left turn onto Clegg Street from
Colonel By Drive to Clegg Street. Colonel By Drive from 7:00 AM to
9:00 AM and from 3:30 PM to 5:30
PM. Changing the time window
would be inconsistent with other
area restrictions and would unduly
restrict area residents.

166 | Mount Paint a centre line through the The City has suggested that painting
Pleasant curved portion. the centre line will have little effect
Avenue on the operation given the local

nature of the traffic,

167 | McNaughton | Introduce speed humps. City does not support due to low
Avenue volumes.

168 | McGillivray Add yield or stop sign. Not warranted based on review by
and the City.

McNaughton

169 | McGillivray Add median island or traffic circle. Would restrict local access and
and displace traffic onto Clegg Street.
McNaughton

170 | McGillivray Ban left turns from McGillivary Would restrict local access and
and Clegg Street to westbound Clegg Street. displace traffic onto Clegg Street.

171 | Rideau River | Close Rideau River Drive at Main Not feasible due to snow removal
Drive Street. and access issues.

172 | Rideau River | Install “Stop” or “Yield” sign justin Based on a review by the City, these
Drive from exit; install speed humps close | measures are not appropriate or

to corner; install reduced speed limit | warranted at this location.
sign

180 | Clegg Street | Implement curb extensions on Clegg | The narrow width of pavement does
(east of Street. not permit such a measure.

Main)
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No. | Location Measure Reason(s) for Not Carrying
Forward
181 | Marlowe Introduce speed humps. A speed survey conducted on
Crescent Marlowe Crescent between

Burnham Road and Letchworth
Road indicated an average vehicle
speed of 40 km/h. The 85"
percentile speed was found to be 47
km/h. Speeds of this nature do not
warrant speed humps.

182 | Bullock and | Replace “Yield” signs with “Stop” Not supported by the City.

Centennial signs.
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4 IMPLEMENTATION AND MONITORING

Due to the current budget constraints at the City and Region, it is not possible to
implement the whole plan within a short time frame. [If approved, the implementation
of the recommended measures will, therefore, take place over several years. Those
measures categorized as Stage 1 will be implemented in the short term (i.e., within
the next 6 months). Those measures categorized as Stage 2 will be implemented
following the completion of all priority one measures and hopefully within a 6-month
to 3-year time horizon, subject to funding.

4.1 Implementation of Measures

In certain cases, it was noted that the measure would only be implemented after
monitoring at other locations in the city. This is primarily to ensure that measures
that have not been fully tested in Ottawa (such as traffic circles, raised intersections
and speed humps) are thoroughly tested and evaluated in local conditions and
hence are designed correctly, and are deemed to be appropriate and effective.

In other locations where major changes were proposed that could have a significant
effect on the use of, or the look of a street, it was noted that further consultation with
the effected residents and special-interest groups is required. This consultation
would include the preparation of a small scale plan showing the details of the
proposed changes, as well as further public involvement to discuss the advantages
and disadvantages of the plan. Example locations include the proposed narrowing
of Clegg Street west of Main Street, or the “pillar” issue at the Main Street / Beckwith
Road intersection.

Finally, it may be prudent to accelerate the implementation of some measures to
correspond with the scheduled re-construction of a roadway. Such is the case for
Hawthorne Avenue east of Main Street, which will be undergoing a major re-
construction effort in the Spring of 2000.

Table 6 provides a summary of the costs of the proposed measures categorized by
priority rating. It should be noted that these costs are based on the costs of similar
features elsewhere in the City and are subject to refinement during detailed design.
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Table 6: Summary of Estimated Costs

Priority Rating Cost ($)
1 $116,600
2 $987,500

Total $1,104,100

Note: Assumes capital costs only

4.2 Monitoring of Study Area

The plan should be monitored during and after implementation, and it's success in
terms of solving the problems and issues should be measured. Advanced planning
for a monitoring program will ensure that the resources needed for future data
collection and public consultation are available. In general, the monitoring and re-
evaluation should be conducted on an annual basis and should include the following
elements:

e consultation with City staff, local councillors, Region staff, and Advisory
Committee;

e collection and analysis of data describing conditions related to traffic volumes,
and vehicle speeds;

e obtain updates on new measures tested elsewhere in the city;

e consultation with the public to determine the level of approval or disapproval of
the implemented measures;

e implementation of measures to rectify undesirable situations; and

e evaluation and confirmation of measures still to be implemented, in the face of
existing conditions and public opinion.
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Appendix A
SKETCHES OF SELECTED RECOMMENDED MEASURES
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